APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Westwinds Soil Stabilization and Erosion Control

Kirkham Michael

11021 Aurora Avenue, Urbandale, 1A 50822 X

Project Title:
ik ety of Contractor:
A Ankeny  address:
brenpnz i U igetnes Fingnee Budget Code:

Vendor Profect or Invoice #:

-682.8682-4216—4 Finance Project Code: 62477 /
PO # 6% é?’}

0B808605-74041

Original Contract Date: August 18, 2008 Vendor # 908

Date of Council Meeting (‘Xo/ar; //0 PAYMENT REQUEST # 11

PAYMENT PERIOD: From: through: 04/30/10
Contract Summaty
Original Contract Amount: $ 325,000.00
Net change by Change Orders: $ 128,500.00
Caontract Amount to Date: (line 1 £ 2) $ 454,500.00 -
Total completed and stored to date: ) 356,857.38
Retainage: 0 % of Completed Work:  § -
Total Earned less Retainage: $ 356,857.38
Less previous applications tor payment: $ 305,992.94
SUBTOTAL $ 50,864.44
OTHER CHARGES (Please attach an itemized list) $ -
CURRENT PAYMENT DUE $ 50,864.44
Balance to finish, including retainage: $ 97,642.62”

. . | # 483, 26832.420
Contract Time Remaining (if applicable) as coordinated with city ]
83 42D

The undersigned Gontractor certifies thal to the best of the Contractor's knowledge, information and belief the work covered by this Application for Payment has besn completed in
accordance with the Contract Documents, that all the ameunts have been paid

Construction Contractor Approval.

Fim Namg

Shgnature

KIRKHAM MICHAEL & ASSOCIATES, INC.

Cate

Engineer/Consultant roval:
7

Flym Name % “‘W
#

5’/6//0

Signature

Cily of Ankeny, Approyal

Date

Date ! ;

Slgnature ‘/ 0\\\D
fsLa
Submit to: Paul Moritz, P.E., Public Works Director
Email: pmoritz @ Ankenylowa. gov Phone: 515.963.3522 Fax; 515.963.3535

Date Printed: 5/6/2010
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6-May-10
City of Ankeny Invoice: 77389
220 West 1st Street File Number: 0808605

Ankeny, lowa 50023
Attention: Paul Moritz, P.E.

Professional Engineering Services in connection
the Westwinds Stream Stabilization and Erosion
Control Study in Ankeny, lowa per natice to proceed
dated August 18, 2008.

March 20, 2010 ihrough April 30,2010

Classification Hours Rates Amounts
S. Foutch, Project Manager 42.00 $72.12 $3,029.04
D. Lass, CADD Technician 160.00 $27.40 $4,384.00
R. Lemke, CADD Technician 85.00 $34.26 $2,912.10
R. Davis, CADD Technician 76.00 $26.99 $2,051.24
G. Cabalka, CADD Technician 24.00 $25.54 $612.96
C. Marsh, Survey Manager 31.00 - $49.52 $1,535.12
C. Greenway, Surveyor 91.00 $19.93 $1,813.63
C. Sierzant, Clerical 11.00 $21.51 $236.61
Subtotal Direct Salary Costs  520.00 $16,574.70
Overhead (174.0%) $28,839.98
$45,414.68
Direct Non-Salary Costs
Mileage Expense $0.00
CMT $0.00
ESA DesMoines - Urbandale $0.00
Meal Expense $0.00
Subtotal Direct Non-Salary Costs $0.00
Total Cost $45,414.68
Fixed Fee (12%) $5,449.76
AMOUNT DUE THIS INVOICE $50,864.44

We Appreciate Your Business!

Unpaid balances after 30 days from the date of billing are subject
fo a finance charge of one and one half percent per month.

Maximum Not to Exceeded Per Contract $454,500.00
Amount Billed through Current Invoice $356,857.38
Remaining Unbilled Balance $97,642.62

11021 Aurora Avenue + Des Moines, fowa 50322 + (515) 270-0848 + FAX (515) 270-1067
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May 6, 2010

Mr. Paul Moritz, P.E.
Public Works Director
City of Ankeny

220 West 1* Street
Ankeny, 1A 50023

Subject: Westwinds Soils Stabilization and Erosion Control project
Progress Report

Dear Paul,

Submitted herewith is our current invoice number 77389 for services provided on this project from March
20 through April 30, 2010. During this period we completed the following work.

1) Developed plat exhibits for proposed easements.

2) Coordinated with Ankeny Public Works and legal counsel to determine required easement
language.

3) Scheduled and prepared for a public meeting to be held May 6, 2010.

In the next 30 days we expect to complete the following work.
1) Complete easement documents and review with city staff. Update as needed.
2) Hold the public meeting with affected property owners to discuss plans to continue the project, and
the immediate need to acquire easements,
3) Begin property owner contacts and easement negotiations.

This invoice shows supplemental agreement number 1 grouped together with the original contract. Based
on the way your Application for Partial Payment of Contract reads, 1 am assuming this works okay with
your accounting system. If you need us to segregate charges between the original contract and the
supplemental agreement, let me know and I will make the necessary changes and resubmit.

Please feel free to contact me if you have questions, comments, or need of further information. Thank
-you for this opportunity to work with you on this project.

Sincerely yours,
KIRKHAM MICHAEL

/_5&, f\ﬁ %
Shawn Fou-t?hq, P.E. .
Vice President

SLF/sIf
Encl.  invoice, as noted

11021 Aurora Avenue + Des Moines, 1A 50322 + (515) 270-0848 + FAX (515) 270-1067



